
GAIL FARBER, Director

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENi.JE
ALIIAMBRA, CALIFORNIA 91803-1331

Telephone: (626)458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: AE-3

May 9, 2013

TO: Each Supervisor

FROM: Gail Farber~~~~~Z~/~"
Director of Public Works

DELEGATION OF AUTHORITY
QUARTERLY REPORT
OCTOBER THROUGH DECEMBER 2012

The Los Angeles County Code Sections 2.18.030, 2.18.040, and 2.18.050, et seq.,
delegate certain authorities to the Director of Public Works and delineate procedures
governing the performance of her duties. By ordinance, the Director is authorized to
enter into contracts for architectural, engineering and related services, and construction
contracts where the total amount does not exceed $75,000. The Director can amend
consultant contracts within specified limits up to a maximum of $75,000. By ordinance,
the Director can also accept construction projects upon their final completion. Further,
the Director can issue change orders to Board-awarded construction contracts within
specified limits, in accordance with Public Contract Code Sections 20142 and 20145, to
a maximum of $210,000 per change order. In addition, the Board's award of
Job Order Contracts authorizes the Director of Public Works to execute work orders not
exceeding the maximum amount of the contracts.

Attached are summaries of the delegations of authority for the period of October
through December 2012, including 5 consultant agreements/supplemental agreements,
48 construction-related acceptances, 1 bid extension order, 56 projects with a total of
236 change orders, and 107 Job Order Contract work orders.
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If you have any questions, please call me or your staff may contact Shari Afshari,
Deputy Director, at (626) 458-4008.

AA: cw
P:\aepub\CONTRACTS\Cheryl\DEL MEMO QUARTERLY REPORT~October - December 2012 Memo CW.docx

Attach.

cc: Chief Executive Office
County Counsel
Executive Office



DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CONSULTANT AGREEMENTS/SUPPLEMENTAL AGREEMENTS

APPROVAL SPEC SUPP SUP#
PROJECT CONSULTANT AMOUNTDATE

# AGMT DIST

Stephen Sorensen County Park Phase III Carde Ten
1 10/22/12 Gymnasium and Community Building NA 4 5 Architects, Inc. $45,927.00

As-Needed Engineering Design and Support
2 11/07/12 Services NA 3 All AECOM USA, Inc. $0.00

As-Needed Engineering Design and Support Bureau Veritas
3 11/07/12 Services NA 3 All North America, Inc. $0.00

As-Needed Engineering Design and Support
4 11/07/12 Services NA 3 All Willdan Engineering $0.00

Nadel Architects,
5 11/29/12 Bob Hope Patriotic Hall Refurbishment NA 2 1 Inc. $16,500.00

TOTAL $62,427.00
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL SPEC # SUP RETENTION
#

PROJECT CONTRACTOR
DATE ID# DIST AMOUNT

Arcadia Park Pool and Pool Building
Renovation PCL Construction

1 10/01/12 Contract Acceptance 6784 5 Services, Inc. $376,921.65

Valley Boulevard (East) 605 Freeway Off
Ramp/Temple Avenue to Lemon Avenue

2 10/01/12 Acceptance of Contract TSM0010052 1,5 JFL Electric, Inc. $7,289.52

Catch Basin Cleanout 2012
Santa Clara River Watershed, Et AI.

3 10/03/12 Acceptance of Contract FMD0003122 3,5 J & G Maintenance $6,811.20

Harris Avenue, Et AI. Spiess Construction
4 10/03/12 Acceptance of Contract RDC0011687 1 Company, Inc. $126,776.11

Job Order Contract 806
5 10/03/12 Contract Acceptance Various All MTM Construction, Inc. $0.00

Job Order Contract 809
6 10/03/12 Contract Acceptance Various All New Creation Builders $0.00

La Cienega Boulevard-Stocker Street to
1,680 Feet South of Slauson Avenue

7 10/04/12 Acceptance of Contract RDC0014886 2 All American Asphalt $132,111.69

Parkway Tree Trimming
Road District 551
Partial Acceptance of Contract United Pacific Services,

8 10/09/12 Job Order Contract NA 5 Inc. $2,978.56

Parkway Tree Trimming
Road District 553
Partial Acceptance of Contract United Pacific Services,

9 10/09/12 Job Order Contract NA 5 Inc. $3,251.82

Parkway Tree Trimming
Road District 556
Partial Acceptance of Contract United Pacific Services,

10 10/09/12 Job Order Contract NA 5 Inc. $4,767.96

Parkway Tree Trimming
Road Districts 553 and 556
Partial Acceptance of Contract United Pacific Services,

11 10/09/12 Job Order Contract NA 5 Inc. $4,739.08

Parkway Tree Trimming
Road District 558
Partial Acceptance of Contract United Pacific Services,

12 10/09/12 Job Order Contract NA 5 Inc. $2,108.24

Stevenson Ranch Parkway
13 10/15/12 Acceptance of Contract RDC0014257 5 Toro Enterprises, Inc. $122,506.78

Los Angeles Street over Big Dalton Wash Los Angeles
14 10/16/12 Acceptance of Contract RDC0014324 1 Engineering $66,630.81
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL SPEC 
#

SUP RETENTION
#

PROJECT CONTRACTOR
DATE ID# DIST AMOUNT

Ruben Ingold Track Repair
Partial Acceptance of Contract

15 10/16/12 Job Order Contract NA 2 MTM Construction, Inc. $2,640.58

Harbor-UCLA Medical Center
Surgery/Emergency
Partial Acceptance of Contract 5110, Mackone Development,

16 10/17/12 Job Order Contract 6779 2 Inc. $3,776.23

Martin Luther King, Jr. Medical Center Data
Center Move Management
Partial Acceptance of Contract

17 10/17/12 Job Order Contract NA 2 MTM Construction, Inc. $193,550.91

Woodbury Road at Fair Oaks Avenue, Et AI.
18 10/22/12 Acceptance of Contract RDC0015110 1,5 C. T. & F., Inc. $9,927.40

Rosemead Boulevard Landscaping
19 10/22/12 Acceptance of Contract RDC0014601 5 Marina Landscape, Inc. $45,340.72

Avenue N, Et AI., Phase 2 Security Paving

20 10/24/12 Acceptance of Contract RDC0015741 5 Company, Inc. $76,069.23

Copper Hill Park Improvements C.S. Legacy
21 10/25/12 Contract Accepance 6816 5 Construction, Inc. $87,378.00

Willowbrook Walking Path
Partial Acceptance of Contract

22 10/25/12 Job Order Contract NA 2 Minco Construction $2,749.96

Escondido Canyon Road Asphalt Dig-Outs
Partial Acceptance of Contract

23 10/30/12 Job Order Contract NA 5 Access Pacific $12,264.20

Valinda Vine Planting, Phase 2 Green Giant
24 10/30/12 Acceptance of Contract RDC0015512 1 Landscape, Inc. $11,485.25

Catch Basin Cleanout 2012
Ballona Creek Watershed Universal Maintenance

25 11/05/12 Acceptance of Contract FMD0003123 2,3 Co. $4,946.40

East Rancho Dominguez Library
26 11/07/12 Contract Acceptance 7018R1 2 MTM Construction, Inc. $217,707.50

Veterans Park Disaster Recovery
Partial Acceptance of Contract

27 11/08/12 Job Order Contract NA 5 MTM Construction, Inc. $608.66

Mona Boulevard, Et AI.
28 11/14/12 Acceptance of Contract RDC0014206 2 Shawnan $177,923.56

PD 816 Imperial Highway Connection
Partial Acceptance of Contract

29 11/14/12 Job Order Contract NA 4 New Creation Builders $3,499.53

Catch Basin Cleanout 2012
Dominguez Channel Watershed, Et. AI. J & G Maintenance

30 11/15/12 Acceptance of Contract FMD0003124 2,4 Service $6,227.10
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL SPEC # SUP RETENTION
#

PROJECT CONTRACTORDATE iD# DIST AMOUNT

Escondido Canyon Road Asphalt Dig-Outs
Partial Acceptance of Contract

31 11 /15/12 Job Order Contract NA 5 Access Pacific $210.06

Alondra Park Pool/Water Play/Skate Park
Partial Acceptance of Contract

32 11/19/12 Job Order Contract NA 2 Pub Construction, Inc. $16,228.26

Gridley Drain
Project No. 29 and La Mirada Creek
Partial Acceptance of Contract

33 11/19/12 Job Order Contract FCC0001167 4 Pub Construction, Inc. $6,372.12

High Desert Complex Solar Sun Power Corporation,
34 11/19/12 Acceptance of Contract 7147 5 Systems $542,241.14

Alondra Park Pool/Water Play/Skate Park
Partial Acceptance of Contract

35 11/20/12 Job Order Contract NA 2 MTM Construction, Inc. $17,346.96

Coroner
Partial Acceptance of Contract Torres Construction

36 11/27/12 Job Order Contract NA 1 Corporation $12,080.06

Eugene A. Obregon Pool and Pool Building
Renovation
Partial Acceptance of Contract Torres Construction

37 11/27/12 Job Order Contract NA 1 Corporation $9,230.15

Sewer Rehabilitation Project No. 5
38 11/27/12 Acceptance of Contract SMDAC00130 2,4 RePipe California, Inc. $15,723.38

Rosemead Boulevard, Et AI. Sully-Miller Contracting
39 12/03/12 Acceptance of Contract RDC0014415 5 Company $710,433.18

Del Valle Regional Fire Training Facility
Partial Acceptance of Contract

40 12/05/12 Job Order Contract 7193 5 Pub Construction, Inc. $4,510.32

Mill Creek Monitoring Station
Partial Acceptance of Contract

41 12/06/12 Job Order Contract NA 5 Bestek Engineering, Inc. $2,891.65

Escondido Canyon Road, Et AI.
42 12/10/12 Acceptance of Contract RDC0015033 5 Pavement Coatings Co. $79,568.50

Foothill Boulevard over San Gabriel River Beador Construction
43 12/10/12 Acceptance of Contract RDC0011613 1 Company, Inc. $96,489.27

Closed-Circuit Television Inspection
YOTV1112A
Partial Acceptance of Contract

44 12/11/12 Job Order Contract NA various Bestek Engineering, Inc. $29,910.77

Allen Avenue, Et AI. California Professional
45 12/18/12 Acceptance of Contract TSM0010228 1,5 Engineering, Inc. $68,870.09
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL SPEC 
# SUP RETENTION

#

PROJECT CONTRACTOR
'DATE ID# DIST AMOUNT

Avenue I, Et AI.
46 12/18/12 Acceptance of Contract RDC0015242 5 Silvia Construction, Inc. $104,353.30

Martin Luther King, Jr. Medical Center Data
Center Move Management
Partial Acceptance of Contract

47 12/20/12 Job Order Contract NA 2 New Creation Builders $54,674.33

Garnet Pump Station Rehabilitation Bestek Electrical
48 12/24/12 Acceptance of Contract FCC0001179 4 Systems &Company $46,051.83

TOTAL $3,530,174.02
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

BID EXTENSION ORDERS

APPROVAL SUP RETENTION
PROJECT SPEC # CONTRACTOR

' DATE DIST AMOUNT

Olive View-UCLA Medical Center Child Care
Center Replacement Project

1 11 /21 /12 Extension of Bid Due Date 7051 5 Various $0.00

TOTAL $0.00
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DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CHANGE ORDER REPORT

#
DATE
OF
C.O.

PROJECT
SUP
DIST C'P' #

CONTRACT
#

C.O.
#

SECTION AMOUNT

1 10/01/12 223rd StreeUWardlow Road 2,4 NA TSM0010064 4 General Pro~ects-CON $7,300.00

2 10/15/12 Access Brid e over Browns Gulch at San Gabriel Dam 5 NA FCC0001086 2 General Pro'ects-CON $1,500.00

3 10/11/12 Access Bnd e over Browns Gulch at San Gabriel Dam 5 NA FCC0001086 3 General Pro ects-CON 56,870.00

4 10/24/12 Access Brid e over Browns Gulch at San Gabriel Dam 5 NA FCC0001086 4 General Pro'ects-CON $17,667.00

5 11/14/12 Access Brid e over Browns Gulch at San Gabriel Dam 5 NA FCC0001086 4A General Pro~ects-CON $10.001.00

6 11/08/12 Alameda Street over Com ton Creek 2 NA RDC0011183 3A General Pro~ects-CON $0.00

7 11/05/12 Alameda Street over Com ton Creek 2 NA RDC0011183 38 General Proects-CON 50,00

8 11/26/12 Alameda Street over Com ton Creek 2 NA RDC0011183 3C General Proects-CON $0.00

9 12/03/12 Alameda Streel over Com ton Creek 2 NA RDC0011183 4A General Pro'ects-CON $4,742.86

10 10/23/12 Alameda Street over Com ton Creek 2 NA RDC0011183 6A General Pro ects-CON $6,000.00

11 12/03/12 Alameda Street over Com ton Creek 2 NA RDC0011183 6B General Pro acts-CON $1,726.56

12 10/24/12 Alameda Street over Com ton Creek 2 NA RDC0011183 7 General Pro~ects-CON $1,100.00

13 11/26/12 Alameda Street over Com ton Creek 2 NA RDC0011183 8 General Pro~ects-CON $5,084.00

14 11/26/12 Alameda Street over Com ton Creek 2 NA RDC0011183 9 General Pro'ects-CON $11,058.00

15 12/03/12 Alameda Streel over Com ton Creek 2 NA RDC0011183 10 General Pro acts-CON $4,264.25

16 11/27/12 Allen Avenue, Et AI. 1,5 NA TSM0010228 3A General Pro'ects-CON $368.00

17 11/27/12 AIIenAvenue,EtAl. 1,5 NA TSM0010228 9A General Proects-CON $782.58

18 11/27/12 AIIenAvenue,EtAl. 1,5 NA TSM0010228 11A GeneralPro'ects-CON $850.47

19 11/27/12 Allen Avenue, Et AI. 1,5 NA TSM0010228 12 General Proects-CON $0.00

20 11/19/12 Beech Avenue Waterman Re lacement 5 NA WWD4004047 4A General Proects-CON $1,13126

21 10/02/12 Beech Avenue Watermain Re lacement 5 NA WWD4004047 5 General Pro~ects-CON $11,258.42

22 11/19/12 Beech Avenue Watermain Re lacement 5 NA WWD4004047 6 General Pro~ects-CON $1,445.62

23 11/19/12 Beech Avenue Walermain Re lacement 5 NA WWD4004047 7 General Pro'ects-CON $1,550.00

24 11/19/12 Beech Avenue Watermain Re lacement 5 NA WWD4004047 8 General Proects-CON $2,950.00

25 11/19/12 Beech Avenue Watermain Re lacement 5 NA WWD4004047 9 General Pro'ects-CON $2,800.00

26 11/19/12 Beech Avenue Watermain Re lacement 5 NA WWD4004047 10 General Pro'ects-CON $5,700.00

27 11/19/12 Beech Avenue Watermain Re lacement 5 NA WWD4004047 11 General Proects-CON $4,289.10

28 10/16/12 Beverl Boulevard over Union Pacific Railroad 1 NA RDC0010965 i t General Pro acts-CON -$53,357.53

29 12/17/12 Beverl Boulevard over Union Pacific Railroad 1 NA RDC0010965 11A Generel Pro'ects-CON $121.36

30 11/14/12 Buelah Circle Dreina e Im rovement 1 NA RDC0015463 2 General Pro~ects-CON $1,375.00

31 10/09/12 Catch Basin Cleanout 2012, Los An ales River Watershed 1,2,3,4,5 NA FMD0003125 2 General Pro~ects-CON $3,828.00

32 11/05/12 Catch Basin Cleanout 2012, San Gabriel River Watershed 1,4,5 NA FMD0003121 1 General Proects-CON -$5,929.00

33 11/26/12 Colima Road/La Mirada Boulevard, Et AI. 4 NA TSM0010072 10 General Proects-CON -515,341.68

34 10/01/12 Colorado Boulevard Streelsca e Im rovements 5 NA RDC0015182 7 General Pro'ects-CON $4,463.00

35 10/01/12 Eaton Wash Dam and Reservoir InletlOutlet Works Rehabilitation 5 NA FCC0001213 2 General Pro'ects-CON $888.00

36 10/16/12 Eaton Wash Dam and Reservoir InIeUOutlet Works Rehabilitation 5 NA FCC0001213 3 General Pro acts-CON $10,950.00

37 10/10/12 Eaton Wash Dam and Reservoir InIeUOutlet Works Rehabilitation 5 NA FCC0001213 4 Generel Proects-CON -$19,000AO

38 10/09/12 Eaton Wash Dam and Reservoir InIeUOutlet Works Rehabilitation 5 NA FCC0001213 5 General Pro~ects-CON $35,255.12

39 10/16!12 Eaton Wash Dam and Reservoir InIeUOutlet Works Rehabilitation 5 NA FCC0001213 6 General Pro~ecls-CON $2,860.00

40 10/16/12 Eaton Wash Dam and Reservoir InIeUOutlet Works Rehabilitation 5 NA FCC0001213 7 General Pro~ects-CON $2,000.00

41 11 /06/12 Eaton Wash Dam and Reservoir InIeUOullet Works Rehabilitation 5 NA FCC0001213 8 General Pro'ects-CON 855,000.00

42 10/09/12 Firestone Boulevard 1 NA RDC0015423 2 General Proects-CON $7,500.00

43 10/23/12 Firestone Boulevard 1 NA RDC0015423 3 General Pro acts-CON -$36,409.00

44 10/30/12 Firestone Boulevard 1 NA RDC0015423 4 General Proects-CON $2,148.78

45 11/26/12 Firestone Boulevard 1 NA RDC0015423 5 General Pro~ects-CON $9,300.00

46 11/26/12 Gorman Post Road, El AI,-Phase 2 5 NA RDC0015326 9 General Pro'ects-CON $0.00

47 10/10/12 Gunn Avenue and Du Pa e Avenue, Et AI. 1,4 NA RDC0015497 10 General Pro'ects-CON -$34,618.06

48 12/26/12 Gunn Avenue and Du Pa e Avenue, Et AI. 1,4 NA RDC0015497 10A General Pro acts-CON -$2.16

49 11/14/12 Haste Can on Road at I-5 lnterchan e 5 NA RDC0014704 4A Generel Proects-CON $6,000.00

50 12/17/12 Haste Can on Road at I-5 Interchan e 5 NA RDC0014704 108 General Pro acts-CON $0.00

51 11/14/12 Haste Can on Road at I-S lnterchan e 5 NA RDC0014704 110A General Proects-CON $2,000.20

52 11/07/12 Haste Can on Road at I-5Interchan e 5 NA RDC0014704 115A General Proects-CON $6,968.33

53 11/05/12 Kanan Road, Tunnel 2 and Tunnel 3 Linin 3 NA RDC0015367 1 General Pro~ects-CON $6,500.00

54 12/17/12 Kanan Road, Tunnel 2 and Tunnel 3 Linin 3 NA RDC0015367 1A General Pro'ects-CON $7,000.00

55 11/13/12 Kanan Road, Tunnel 2 and Tunnel 3 Linin 3 NA RDC0015367 2 General Pro~ects-CON $3,240.00

56 11/28/12 Kanan Road, Tunnel 2 and Tunnel 3 Linin 3 NA RDC0015367 3 General Pro'ects-CON $15,000.00

57 11/29/12 Kanan Road, Tunnel 2 and Tunnel 3 Linin 3 NA RDC0015367 4 General Proects-CON $115,898.00

58 12/17/12 Kanan Road, Tunnel 2 and Tunnel 3 Linin 3 NA RDC0015367 5 General Proects-CON $40,000.00

59 10/25/12 La Ciene a Boulevard/Slauson Avenue Interchan e Im rovements 2 NA RDC0014950 12 General Pro acts-CON $1,380.00

60 10/25/12 La Ciene a Boulevard/Slauson Avenue Interchan e Im rovements 2 NA RDC0014950 13 General Pro~ects-CON -$72,106.46

61 10/03/12 Marina Del Re 18-inch Waterline Re lacement, Phase 2 4 NA WWD8000002 22A General Pro'ects-CON -$1,200,00

62 10/29/12 Marina Del Re 18-inch Waterline Re lacement, Phase 2 4 NA WWD8000002 23 General Pro~ects-CON $4,000.00

63 11/13/12 Marina Del Re 18-inch Waterline Re lacemenl, Phase 2 4 NA WWD8000002 24 General Pro'ects-CON $3,200.00

64 11/19/12 Marina Del Re 18-inch Waterline Re lacement, Phase 2 4 NA WWD8000002 25 General Pro'ects-CON -$100,240.00

65 12/05/12 Marina Del Re 1 B-inch Waterline Re lacement, Phase 2 4 NA VWVD8000002 26 General Pro acts-CON $8,200.00

66 12/05/12 Marina Del Re 18-inch Waterline Re lacement, Phase 2 4 NA WWD8000002 27 General Proects-CON $4,300.00

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities, Page 1 of 5



DELEGATION OF AUTHORITY
OCTOBER THROUGH DECEMBER 2012

CHANGE ORDER REPORT

#
DATE
OF
C.O.

PROJECT
SUP
DIST C'P' #

CONTRACT
#

C.O.
#

SECTION AMOUNT

67 12/06/12 Marina Del Re 18-inch Waterline Re lacement, Phase 2 4 NA WWD8000002 28 General Proects-CON -$48,132.00

68 12/26/12 Marina Del Re Sanita Sewer Manhole Linin ,Phase 3 4 NA SMDMDR0010 1 General Pro~ects-CON $9,532.00

69 10/03/12
Market Street Pump Station Upgrade and West Lakewood Pump

Station U rade 4 NA FCC0001180 3 General Pro'ects-CON $0.00

70 10/15/12 Morris Dam InletlOutlet Rehabilitation 5 NA FCC0000496 24 General Pro~ects-CON $56,000.00

71 11/19/12 Morris Dam InIeUOutlel Rehabilitation 5 NA FCC0000496 25 General Pro'ects-CON $1,000.00

72 12/26/12 Morris Dam InIeUOutlet Rehabilitation 5 NA FCC0000496 26 General Proects-CON $650.00

73 12/18/12 Morris Dam InIeUOullet Rehabilitation 5 NA FCC0000496 27 General Pro'ects-CON $4,500.00

74 11/06/12 Pacoima Dam Hoist House for Cablewa 5 NA FCC0001146 1 General Pro ects-CON $1,278.16

75 10/25/12 Pacoima Dam Hoist House for Cablewa 5 NA FCC0001146 2 General Pro'ects-CON -$13,250.00

76 11/19/12 Pacoima Dam Hoist House for Cablewa 5 NA FCC0001146 4 General Pro'ects-CON $5,000,00

77 12/12/12 Pacoima Dam Hoist House for Cablewa 5 NA FCC0001146 5 General Pro'ects-CON $1,300.00

78 12/06/12 Pacoima Dam Hoist House for Cablewa 5 NA FCC0001146 6 General Proects-CON $9,000.00

79 12/27/12 Pacoima Dam Hoist House for Cablewa 5 NA FCC0001146 7 General Pro'ects-CON $4,800.00

80 10/25/12 Painter Avenue/Carmenita Road 1,4 NA TSM0010086 4A General Proects-CON -$3,021.25

81 10/09/12 Parkwa Tree Trimmin ,Road Divisions 416, 417, & 514, C cle G 4,5 NA RMD1446027 1A General Pro ects-CON $0.00

82 10/17/12 Pathfinder Road 4 NA RDC0015342 3 General Pro ects-CON -$9,046.81

83 10/17/12 Pathfinder Road 4 NA RDC0015342 4 General Proects-CON -$45,393.53

84 10/17/12 Pathfinder Road 4 NA RDC0015342 5 General Pro ects-CON $0.00

85 12/04/12 Queenswa Southbound Ram s J & K over Harbor Scenic Drive 4 NA RDC0012103 12 General Proects-CON $0.00

86 10/23/12 Randol h Street 1 NA RDC0014410 5 General Pro~ects-CON -$2,309.20

87 12/06/12 Randol h Street 1 NA RDC0014410 8 General Pro~ects-CON -$729.34

88 11/05/12
Rio Hondo Coastal Basin Spreading Grounds Basin 6E to B E

Connection 2 NA FCC0001195 1 General Pro~ects-CON $0.00

89 11/05/12 Rubio Wash Storm Drain No. 1 Storm Drain Rehabilitation 5 NA FCC0001202 2 General Proects-CON -$5,760.00

90 10/31/12 San Gabriel Boulevard /Sierra Madre Boulevard, Et AI. 5 NA TSM0010049 1A General Pro'ects-CON -$18,000.00

91 11/14!12 San Gabriel Boulevard /Sierra Madre Boulevard, Et AI. 5 NA TSM0010049 3 General Proects-CON $0.00

92 11/21/12 San Gabriel River Bike Trail, Phase 3 4 87082 RDC0015064 1 General Pro'ects-CON $0.00

93 12/26/12 San Gabriel River Bike Trail, Phase 3 4 87082 RDC0015064 2 General Pro ects-CON $6,750.00

94 10/02/12 San Gabriel River Bike Trail, Phase 4 4 87083 RDC0015360 2 General Pro~ects-CON $13,000,00

95 10/16/12 San Gabriel River Bike Trail, Phase 4 4 87083 RDC0015360 3 General Pro'ecls-CON $2,800.00

96 10/11/12
Santa Anita Dam and Reservoir Sediment Removal and Riser
Modification 5 NA WRDD000016 13 General Pro~ects-CON $4,500.00

97 10/22/12
Santa Anita Dam and Reservoir Sediment Removal and Riser

Modification 5 NA WRDD000016 15 General Proects-CON $11,529.50

98 10/22/12
Santa Mita Dam and Reservoir Sediment Removal and Riser
Modification 5 NA WRDD000016 16 General Proects-CON $8,300.00

99 11/05/12
Santa Anita Dam and Reservoir Sediment Removal and Riser

Modification 5 NA WRDD000016 18 General Proects-CON $6,000.00

100 11/14/12
Santa Anita Dam and Reservoir Sediment Removal and Riser
Modification 5 NA WRDD000016 19 General Proects-CON $1,500.00

101 12/03/12
Santa Anita Dam and Reservoir Sediment Removal and Riser
Modification 5 NA WRDD000016 20 General Pro~ects-CON $20,000.00

102 10/16/12 Se ulveda Feeder Service Connection WB26 Modifications 2 NA WWD2900033 1 General Pro'ects-CON $8,190.90

103 11/19/12 Se ulveda Feeder Service Connection WB26 Modifications 2 NA WWD2900033 11 General Proects-CON 525,000.00

104 12/05/12 Sewer Rehabilitation Pro~ect No. 6 1 NA SMDAC00133 1A General Proects-CON -$2,130.00

105 12/05/12 Sewer Rehabilitation Pro'ect No. 6 1 NA SMDAC00133 2 General Proects-CON -$200.00

106 12/12/12 Sierra Hi hwa 5 NA RDC0014409 36 General Pro ects-CON -$24,951.80

107 10/18/12 Valinda Vine Planlin ,Phase 2 1 NA RDC0015512 1A Generel Proecls-CON -$6,800.00

10B 10/1 B/12 Valinda Vine Plantin ,Phase 2 1 NA RDC0015512 4 General Pro ecls-CON -$10,245.00

109 11/21/12 Vermont Avenue, Et AI. 2,4 NA TSM0010063 7 Generel Pro~ecls-CON -$2,500.00

110 11/28/12 Workman Mill Road 1 NA SLT0000004 3 General Pro'ects-CON $0.00

111 10/04/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0101 CO
Earthquake Recovery

O erations -$27,706.00

112 10/04/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0102 CO
Earthquake Recovery

0 eralions -$7,621.00

113 10/09/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0103 CO
Earthquake Recovery

0 orations $75,330.00

114 11/26/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PWt3288 0104 CO
Earthquake Recovery

0 orations $3,603.00

115 10/04/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0105 CO
Earthquake Recovery

O orations $1,752.00

116 10/04/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0106 CO
Earthquake Recovery

O orations $21,732.00

117 10/24/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0107 CO
Earthquake Recovery

O orations $30 188.00

118 11/06/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0108 CO
Earthquake Recovery

O orations $443.00

119 11/06/12 Bob Ho e Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0109 CO
Earthquake Recovery

0 orations $1,612.00

NOTE. Negative amounts are balancing change orders to reflect actual measured quantities. Page 2 of 5
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120 10/02/12 BRTC Academ Relocation 1 86801 PW13594 0004 Sheriff Proects $67,075.62

121 10/02/12 BRTC Academ Relocation 1 86801 PW13594 0005 Sheriff Pro'ects $8,904.51

122 10/09/12 BRTC Academ Relocation 1 86801 PW13594 0006 Sheriff Proects $31,214.52

123 10/11/12 BRTC Academ Relocation 1 86801 PW13594 0007 Sheriff Proects $42,029.07

124 11/01/12 BRTC Academ Relocation 1 86801 PW13594 0008 Sheriff Pro~ects $74,871.30

125 11/01/12 BRTCAcadem Relocation 1 86801 PWt3594 0009 SheriffPro~ects $7,186.76

126 11/07/12 BRTC Academ Relocation 1 86801 PW13594 0010 Sheriff Pro'ects -$10,57223

127 11/12/12 BRTC Academ Relocation 1 86801 PW13594 0011 Sheriff Proects $35,518.23

128 11/20/12 BRTC Academ Relocation 1 86801 PW13594 0012 Sheriff Pro'ects $17,133.00

129 11/28/12 BRTC Academ Relocation 1 86801 PW13594 0013 Sheriff Pro'ecls $27,220.53

130 11/26/12 BRTC Academ Relocation 1 86801 PW13594 0014 Sheriff Pro'ects $10,543.71

131 12/04/12 BRTC Academ Relocation 1 86801 PW13594 0015 Sheriff Pro~ects $28,217.40

132 12/05/12 BRTC Academ Relocation 1 86801 PW13594 0016 Sheriff Pro~ects -$20,582.29

133 12/11/12 BRTC Academ Relocation 1 86801 PW13594 0017 Sheriff Pro'ects $6,368.46

134 12/21/12 BRTCAcadem Relocation 1 86801 PW13594 0018 SheriHPro'ects $11,511.68

135 10/18/12 BRTC SEB Re lacemenl Proect 1 77397 PW13490 00017 Sheriff Pro~ects $92525

136 10/15/12 Hall of Justice Re air and Reuse 1 86630 PWt 3499 019 CO Courts Pro ects $3,199.00

137 11/15/12 Hall of Justice Re air and Reuse 1 86630 PW13499 020 CO Courts Pro~ects -$28,552.00

General Projects PMD II -

138 10/01/12 Alondre Park-Pool Water Pla Skate 2 86749 PW13423 00079 Parks SD 2 $10,427.08

General Projects PMD II -

139 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00080 Parks SD 2 $3,687.50

General Projects PMD II -

140 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00081 Parks SD 2 $4,244.98

General Projects PMD II -

141 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00082 Parks SD 2 $8,470.37
General Projects PMD II -

142 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00083 Parks SD 2 $7,380.32

General Projects PMD II -

143 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00084 Parks SD 2 $4,499.64

General Projects PMD II -

144 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00085 Parks SD 2 $5,917.96

General Projects PMD II -

145 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00086 Parks SD 2 $1,876.91

Generel Projects PMD II -

146 10/01/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00087 Parks SD 2 $3,647.59

General Projects PMD II -

147 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00088 Parks SD 2 $3,629.94

General Projects PMD II -

148 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 - 00089 Parks SD 2 $2,011.05

General Projects PMD II -

149 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00090 Parks SD 2 $497.29

General Projects PMD II -

150 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00091 Parks SD 2 $1,855.47

General Projects PMD II -

151 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00092 Parks SD 2 $7,313.23

General Projects PMD II -

152 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00093 Parks SD 2 $1,800.00
General Projects PMD II -

153 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00094 Parks SD 2 $1,958.14

General Projects PMD II -

154 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00095 Parks SD 2 $1,391.61

General Projects PMD II -

155 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00096 Parks SD 2 $2,975.25
General Projects PMD II

156 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00097 Parks SD 2 $1,536.22
General Projects PMD II -

157 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00098 Parks SD 2 $672.46
General Projects PMD II -

158 10/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00099 Parks SD 2 $3,382.08

General Projects PMD II -

159 11 /06/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00100 Parks SD 2 $512.63

General Projects PMD II -

160 11/06/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00101 Parks SD 2 $1,340.71
General Projects PMD II -

161 11/06/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00102 Parks SD 2 $1,919.76
General Projects PMD II -

162 11/06/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00103 Parks SD 2 $6,893.56

General Projects PMD II -

163 12/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00104 Parks SD 2 $11,327.54

General Projects PMD II -

164 12/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00105 Parks SD 2 $10,848.31

NOTE. Negative amounts are balancing change orders to reflect actual measured quantities. Page 3 of 5
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165 12/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00106
General Projects PMD II -

Parks SD 2 $10,485.44

166 12/18/12 Alondra Park-Pool Water Pla Skate 2 86749 PW13423 00107
General Projects PMD II -

Parks SD 2 $10 421.12

167 12/03/12 Domin uez Channel Greenwa 2 NA PW13549 0002
Earthquake Recovery

O erations $6,039.38

168 12/03/12 Domin uez Channel Greenwa 2 NA PW13549 0003
Earthquake Recovery

O erations $13,462.06

169 10/10/12 East Rancho Domin uez Libra 2 77600 PW13495 00019 General Proects PMD I $34,873.00

170 10/10/12 East Rancho Domin uez Libra 2 77600 PW13495 00020 General Pro'ects PMD I $30,518.00

171 10/10/12 East Rancho Domin uez Libra 2 77600 PW13495 00021 General Pro ects PMD I $31,253.00

172 10/04/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 139 Health Proects I $126,031.00

173 10/04/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 140 Health Proects I $98,116.00

174 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 146 Health Proects I $29,982.00

175 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 148 Health Pro'ects I -$26 892.00

176 10/11/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 149 Health Pro'ects I $33,629.00

177 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 150 Health Proects I $6,552.00

178 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 151 Health Pro ects I -$6,436.00

179 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 152 Health Pro ects I $3,023.00

180 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 153 Health Pro ects I $24 863.00

181 70/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 154 Health Pro ects I $19,709.00

182 10/11/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 155 Health Pro'ecls I $43,913.00

183 10/05/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 156 Health Pro'ects I $3,645.00

184 10/15/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 157 Health Pro'ects I $23,169.00

185 10/17/72 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 158 Health Pro'ects I $15,340.00

186 10/18/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 159 Health Pro~ects I $37,392.00

187 10/23/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 160 Heallh Pro'ects I $4,616.00

188 10/23/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 161 Health Proects I $7,682.00

189 11/19/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 162 Health Proects I $130,881.00

190 10/31/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 163 Health Pro'ects I $38,911.00

191 11/07/12 Harbor-UCLA MC Sur er /ER Addition 2 69220 PW13280 164 Health Proects I $10,188.00

192 11/07/12 Harbor-UCLA MC Sur e /ER Addifion 2 69220 PW13280 165 Health Proects I $3,680.00

193 11/28/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 166 Health Pro ects I $11,443.00

194 12/20/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 167 Health Pro ects I $176,968.00

195 11/28/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 168 Health Pro~ects I $3,989.00

196 12/04/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 169 Health Pro~ects I $2,773.00

197 12/20/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 170 Health Pro'ecls I $40,483.00

198 12/19/12 Harbor-UCLA MC Sur e /ER Addition 2 69220 PW13280 171 Health Pro~ects I $3,332.00

199 12/18/12 Lennox Libra and Communit Center 2 77605 PW13643 00001
General Projects PMD II -

Te-Lin Chou $3,878.00

200 12!18/12 Lennox Libra and Communit Center 2 77605 PW13643 00002
Generel Projects PMD II -

Te-Lin Chou $7,955.00

201 10/31/12 MLK Hos ital IPT Renovation 2 88945 PW13473 00071 Health Pro'ects I $142,515.00

202 10/23/12 MLK Hos ital IPT Renovation 2 88945 PW13473 00072 Health Pro'ects I $21,315.00

203 11/05/12 MLKHos ital IPT Renovation 2 88945 PW13473 00077 Health Proects I $26,769.00

204 11/05/12 MLK Hos ital IPT Renovation 2 88945 PW13473 00078 Health Proects I $21,461.00

205 12/05/12 MLK Hos ital IPT Renovation 2 88945 PW13473 00081 Health Pro ects I $44,997.00

206 12/19/12 MLK Has ital IPT Renovation 2 88945 PW13473 00082 Health Pro~ects I $25,784.00

207 12/19/12 MLK Hos ital IPT Renovation 2 88945 PWt3473 00087 Health Pro~ects I $42,250.00

208 12/17/12 MLK Hos ital IPT Renovation 2 88945 PW13473 00095 Health Pro~ects I $38,615.00

209 10/31/12 Barton Fuel S stem Refurbishment 3 89032 PW13653 00003 Fire Proects $2,470.79

210 10/31/12 Barton Fuel S stem Refurbishment 3 89032 PW13653 00004 Fire Proects $809,14

211 11/08/12 Barton Fuel S stem Refurbishment 3 89032 PW13653 00005 Fire Proects $4,990.58

212 11/08/12 Barton Fuel S stem Refurbishment 3 89032 PW13653 00006 Fire Proects $1,950.53

213 11/15/12 Barton Fuel S stem Refurbishment 3 89032 PW13653 00007 Fire Pro~ects $1,086.45

214 12/19/12 Barton Fuel S stem Refurbishment 3 89032 PW13653 00008 Fire Pro~ects $7,323.79

215 11/07/12 Castaic S orts Com lex Pool 5 69557 PW13513 00001 General Pro~ects PMD I $41,452.00

216 10/09/12 Fire Station 150 5 88936 PW13462 00017 Fire Pro~ects $3,468.00

217 12/18/12 Fire Station 150 5 88936 PW13462 00018 Fire Pro'ects $20,051.00

218 11/14/12 HDHS-Multiserv. Ambulato Care Ctr. 5 77350 PW13498 00003 General Pro~ects PMD I $15,654.00

219 10/18/12 Quartz Hill Storm Drain Proect 5 NA PWt3538 00018
Earthquake Recovery

O erations $48,766.50

220 10/18/12 Quartz Hill Storm Drain Pro ect 5 NA PW13538 00019
Earthquake Recovery

0 eralions $86,817.20

221 10/18/12 Quartz Hill Storm Drain Pro'ect 5 NA PW13538 00020
Earthquake Recovery

0 erations $87,122.60

222 11/26/12 Quartz Hill Storm Drain Pro~ect 5 NA PW13538 00021
Earthquake Recovery

0 erations $194,213.00
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223 11/26/12 quartz Hill Slorm Drain Pro ect 5 NA PW13538 00022
Earthquake Recovery

0 eretions $57,052.16

224 11/19/12 Quartz Hill Storm Drain Pro ect 5 NA PW13538 00023
Earthquake Recovery

0 erations $26,900.00

225 11/26/12 Quartz Hill Storm Drain Pro~ect 5 NA PW13538 00024
Earthquake Recovery

0 erations $14,797.14

226 12/17/12 Quartz Hill Storm Drain Pro'ect 5 NA PW13538 00025
Earthquake Recovery

O erations $33,664.31

227 12/17/12 Quartz Hill Storm Drain Pro~ect 5 NA PWt3538 00026
Earthquake Recovery

O erations $28,176.00

228 10/15/12 Ste hen Sorensen Par1c G m Comm Bld 5 69276 PW13439 00040 Health Proects II $9,846.00

229 10/15/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00042 Health Proects II $8,901.00

230 10/15/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00043 Health Proects II $9,990.00

231 10/15/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00044 Health Proects II $8,147.00

232 10/15/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00045 Health Proects II $5 241.00

233 10/15/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00046 Health Proects II $15,000.00

234 10/31/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00047 Health Pro acts II $9,023.00

235 11/07/12 Ste hen Sorensen Park G m Comm Bld 5 69276 PW13439 00048 Health Proects II $9,476.00

236 11/07/12 Stephen Sorensen Park Gym Comm Bldg. 5 69276 PW13439 00049 Health Projects II $7,650.00

TOTAL $2,802,947.96

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities. Page 5 of 5
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PROCEED WORK ORDER TITLE
ORDER # DIST NAME AMOUNT

..DATE
Biscailuz-Proceed Orders 17, 18, 19, 20,

1 10/01/12 and 21 1029-008.26 1 Minco $106,986.96

Imperial Yard Bldg 8 Demo &Bldg 3

2 10/01/12 Reroof-Addl Scope 1111-009.01 1 Pub $737.37

OVMC-Fire Disaster Recovery Project-

3 10/02/12 Fence Rental 812-006.21 5 MTM $12,173.20

LA River Headwaters (Part I)-SWPPP New Creation

4 10/02/12 and Temporary Office 1115-007.00 3 Builders $43,071.06

Mill Creek Monitoring Station-Air

5 10/04/12 Temperature 917-005.02 5 Bestek $4,340.09

Alcazar Yard Electrical Distribution

6 10/04/12 System Upgrade 919-007.27 1 Torres $10,786.36

7 10/04/12 Coroner-Phase 0-Additional Receptacles 1017-004.04 1 Torres $21,884.05

Del Aire General Improvements-Picnic

8 10/04/12 Area Hydroseeding 1019-006.13 2 Torres $16,375.30

9 10/04/12 Bob Hope Patriotic Hall-Grow Test 1111-023.01 1 Pub $1,819.12

E-Kitchen Freeze, Refrigerator &Exhaust

10 10/09/12 Hood Evaluation 1109-012.01 2 Pub $2,560.00

11 10/09/12 CP1 CW Supports Epoxy Paint Beams 1111-017.01 2 Pub $6,371.13

Coroner-Phase 1 Additional High Voltage

12 10/10/12 Coordination 1018-001.06 1 Torres $11,840.00

Del Aire General Improvements-Soil

13 10/10/12 Import and Spreading 1019-006.14 2 Torres $3,608.96

OVMC HR Building Fire Damage

14 10/10/12 Recovery 1111-016.00 5 Pub $290,177.11

15 10/10/12 Coroner-Heat Pump 1113-006.01 1 Torres $24,760.40

16 10/10/12 Coroner-Replace Duct Insulation 1113-009.00 1 Torres $37,704.30

Whiteman Airport Entrance Drainage New Creation

17 10/11/12 Project 1114-009.00 3 Builders $29,954.65
New Creation

18 10/15/12 Will Rogers State Beach-Exit 1110-009.00 3 Builders $224,798.32

Eugene A. Obregon Pool &Pool Bldg

19 10/15/12 Renovation Project 1120-002.01 1 Torres $1,678,339.18
New Creation

20 10/17/12 OVMC Shade Pavilion Repairs-PCO 6 1108-001.06 5 Builders $478.58

MLK Data Center Move Mgmt. Phase II

21 10/18/12 Construction 1126-003.00 2 MTM $193,303.86

22 10/18/12 Topanga Creek Embankment-Jute Mesh 1129-001.01 3 Pub $1,741.86
Biscailuz Amphitheater Unforeseen

23 10/22/12 Conditions 1029-008.29 1 Minco $5,498.20
EVR Phase II-Credit De-scope Saticoy

24 10/22/12 EVR Site 1113-005.02 3 Torres -$33,030.62
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DATE
Hawkins IT Reroute (Wilmington to Vault New Creation

25 10/22/12 3) CO-CREDIT 1118-005.03 2 Builders -$10,000.00

26 10/22/12 Alondra Park Pool Remedial Work 1129-003.00 2 Pub $324,565.11

Alcazar Yard Electrical Distribution

27 10/23/12 System Upgrade 919-007.30 1 Torres $26,958.28

28 10/23/12 San Dimas Dam Maintenance Project 1117-001.02 5 Pub $108,360.32

MD1-Restroom Renovations-Additional

29 10/24/12 Work 1109-002.03 1 Pub $933.55

Eaton Yard Re-roofing-Building 2 and

30 10/24/12 Relief Quarters 1111-005.01 5 Pub $8,198.73

New Creation

31 10/24/12 San Gabriel Rubber Dam 1203-001.00 1 Builders $611,031.47

32 10/25/12 Sorensen Gym Low Voltage Wire 1113-008.01 5 Torres $4,820.23

OVMC Site Prep-Paving Under Ramps, New Creation

33 10/25/12 Stairs &Landings 1108-002.05 5 Builders $9,409.06

OVMC Site Prep-Pavement Under New Creation

34 10/25/12 Landings 1108-002.07 5 Builders $26,657.04

Coroner-Phase 2b, 3 and 4-Moisture

35 10/25/12 Barrier for VCT 1113-006.02 1 Torres $9,768.00

New Creation

36 10/25/12 Topanga Library Miscellaneous Repairs 1115-008.00 3 Builders $10,711.03

37 10/25/12 Alondra Park Poot Remedial Work 1126-002.00 2 MTM $346,939.25

Santa Monica Canyon Channel Rubber

38 10/29/12 Dam 1111-001.02 3 Pub $10,361.54

Virginia Robinson Gardens Water New Creation

39 10/29/12 Infiltration Repairs 1115-006.00 3 Builders $45,012.91

MD5 Roofing/Gutters/Downspouts-Credit

40 10/30/12 for Roof/Roll Up Door 1029-011.03 5 Minco -$15,947.22

MD5 Roofing/Gutters/Downspouts-Credit

41 10/30/12 Awnings 1029-011.04 5 Minco -$34,434.11

Unforeseen Roof Coring at Mechanical

42 10/31/12 Piping for CP1 1033-035.01 2 MTM $6,294.86

43 10/31/12 Fire Mains OVMC-Unforeseen Conditions 1109-017.01 5 Pub $23,532.62

44 10/31/12 Fire Mains OVMC-Unforeseen Conditions 1109-017.02 5 Pub $77,999.00

45 10/31/12 Sorensen Gym Signs 1113-008.03 5 Torres $1,398.61

46 10/31/12 MLK Data Center Server Migration 1126-004.00 2 MTM $28,887.08
New Creation

47 11/05/12 San Gabriel Rubber Dam 1203-001.01 1 Builders $168,245.00
New Creation

48 11/06/12 Dunsmuir Sediment Placement Phase III 1110-016.00 5 Builders $229,570.67
New Creation

49 11/06/12 Marvin Braude Bike Trail Rehab. Phase 2 1112-002.00 4 Builders $1,051,742.84
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Ranch Fire Rail and Timber Foundation New Creation

50 11/06/12 Removal 1112-003.00 5 Builders $323,414.09

New Creation

51 11/06/12 HHH Chiller Replacement Project 1122-007.00 2 Builders $25,686.53

New Creation

52 11/07/12 May SPS Erosion Control Hydro Seed 1112-004.00 5 Builders $345,991.23

Castaic Lake Dock Building Renovation

53 11/07/12 Project 1129-002.00 5 Pub $264,777.22

Admiralty Way Street Improvement Tree New Creation

54 11/08/12 Removal 1118-008.00 4 Builders $63,135.96

Point Dume Beach Parking Repairs

55 11/13/12 Project 1129-006.00 3 Pub $16,750.70

Miscellaneous Work for Ranger's

56 11/14/12 Residence 1025-006.04 5 Torres $2,210.99

OVMC Site Prep-Area 3 Water and New Creation

57 11/14/12 Sewer Relocation 1108-002.10 5 Builders $32,776.03

58 11/14/12 Del Aire Community Building Expansion 1120-003.00 2 Torres $29,198.80

MLK Unforeseen ADA Access

59 11/14/12 Requirements at Main Entrance 1126-009.00 2 MTM $47,938.31

60 11/15/12 Harbor UCLA Data Center Upgrade 1105-005.00 2 Mackone $1,276,544.05

MLK/Make Ready/Permit 15.1- New Creation

61 11/15/12 Emergency Power Duct Bank 1118-010.00 2 Builders $53,414.05

Unforeseen Existing Site Utilities RFI New Creation

62 11/19/12 024, 027, 031 & 035 1112-005.00 2 Builders $44,633.37

MLK Make Ready-Sandblast and New Creation

63 11/20/12 Sidewalk Modifications 1112-008.00 2 Builders $18,663.55
New Creation

64 11/20/12 BSD La Puente District Office 1112-010.00 1 Builders $54,255.78

New Creation

65 11/20/12 MLK Unforeseen 18-Inch SD Relocation 1118-011.00 2 Builders $49,631.33

ESFVFSC Project Van Nuys-Abatement

66 11/20/12 and Demo 1129-005.00 3 Pub $1,454,135.97

MLK HUI AHU PH 1-Test No. 1, 2, 4, 5

67 11/26/12 and 6 1123-001.00 2 Ace Engineering $176,966.08

MLK NEWCO Temporary Telephone

68 11/26/12 Cable 1201-009.00 2 Ace Engineering $7,543.95

DPW HQ-Domestic Water Booster Pump

69 11/27/12 Replacement 1035-005.02 5 MTM $4,483.85

Pacoima Dam-Bridge Maintenance New Creation

70 11/28/12 Project CREDIT 1119-004.01 3,5 Builders -$2,325.15

71 11/28/12 Del Aire Community Building Expansion 1120-003.01 2 Torres $9,213.60

Fire Fleet Maintenance Facility New Creation

72 11/29/12 Refurbishment 1114-004.02 1 Builders $14,526.46
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73 11/29/12
Point Dume Beach Parking Lot-Sand
Removal 1129-006.01 3 Pub $1,168.92

74 12/03/12 OVMC-Medical Air compressor 1113-002.02 5 Torres $21,540.92

75 12/04/12 Admiralty Way Tree Removal 1118-008.01 4
New Creation

Builders $404.81

76 12/04/12
Admiralty Way Settlement Repair Project-
Crack Repairs 1128-001.02 4 Mackone $12,975.35

77 12/05/12 LAC+USC Post Occupancy 1104-001.00 1 Angeles $153,233.92

78 12/05/12 Charter Oak Park General Improvements 1113-003.05 5 Torres $5,186.81

79 12/06/12 Sorensen Gym Low Voltage Wire 1113-008.08 5 Torres $8,102.48

80 12/10/12 OVMC Site Preparation 1108-002.11 5
New Creation

Builders $27,011.39

81 12/10/12 Sorensen Gym Low Voltage Wire 1113-008.04 5 Torres $79,042.29

82 12/11/12 Hollydale Yard Main Office HVAC Repair 1121-010.00 4
New Creation

Builders $8,382.79

83 12/12/12 Sorensen Gym Low Voltage Wire 1113-008.07 5 Torres $9,025.97

84 12/12/12
LA River Headwaters Project-Landscape
South Channel 1115-005.00 3

New Creation
Builders $1,838,943.45

85 12/12/12
LA River Headwaters (Part I)-Landscape-
North Channel 1121-006.00 3

New Creation
Builders $1,911,377.65

86 12/12/12
LA River Headwaters Project-
Implementation of SWPPP 1121-009.00 3

New Creation
Builders $195,386.51

87 12/13/12
EVRII Phase II-Repair Faulty Sensor
Altadena Site 1113-005.03 5 Torres $758.07

88 12/17/12
Central Lower Yard Bldg #1 Window
Replacement 1024-005.01 1 Torres $4,451.65

89 12/17/12 Hancock Park Pit 91 Sewer Connection 1108-005.03 3
New Creation

Builders $62,290.11

90 12/17/12 Del Aire Community Building Expansion 1120-003.02 2 Torres $1,217.03

91 12/17/12 Del Aire Community Building Expansion 1120-003.03 2 Torres $1,562.35

92 12/17/12 Admiralty Way Settlement Repair Project 1128-001.03 4 Mackone $72,547.86

93 12/18/12 RD 558 Minor Concrete Repair 1117-004.00 5 Pub $64,015.58

94 12/18/12 Cogen Landfill Chain Link Fence 1127-003.00 1 MTM $6,423.63

95 12/19/12
Coroner-Additional Access Panels RFI
108 1016-004.05 1 Torres $17,287.38

96 12/19/12

Coroner-Additional Access Panel for Fire
Sprinklers (RFI 109) 1016-004.06 1 Torres $8,400.09

97 12/19/12 Coroner-Phase 0-Conduit 1017-004.11 1 Torres $36,663.15

98 12/19/12 Coroner-Phase 0-Panel 1017-004.13 1 Torres $16,943.83

99 12/19/12
MD 5 Buildings and Ground
Improvements 1110-005.02 5

New Creation
Builders $4,830.00
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DELEGATION OF AUTHORITY

OCTOBER THROUGH DECEMBER 2012

JOB ORDER CONTRACT WORK ORDERS

NOTICE TO
WORK SUP COMPANY NTP

#

PROCEED WORK ORDER TITLE
ORDER # DIST NAME AMOUNT

DATE
MD 5 Buildings and Ground New Creation

100 12/19/12 Improvements 1110-005.03 5 Builders $4,600.00

101 12/19/12 Coroner-Phase 2b, 3 and 4 Furred Walls 1113-006.03 1 Torres $19,213.90

Coroner-Women's Restroom (RFI's 103

102 12/19/12 & 105) 1113-006.04 1 Torres $9,962.00

Dunsmuir Sediment Placement Site- New Creation

103 12/20/12 Phase II 1110-006.02 5 Builders $7,540.74

104 12/26/12 Del Aire General Improvements 1019-006.16 2 Torres $2,837.11

Imperial Yard Facility Improvements &

105 12/27/12 Remodel 1120-006.00 1 Torres $229,378.00

Zuma Restroom 6, Food Stand 2, and

106 12/27/12 Maintenance Yard 1129-004.00 3 Pub $1,147,294.72
ew reation

107 12/31/12 Fire Dept. Helispot 120A 1122-006.02 4 Builders $41,007.83

TOTAL $16,111,870.35
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